




# New project bond development process | Work plan summary

DRAFT

## 2028-30 Regional Flexible Fund Allocation



Deliverables				
Adopted 2028-30 RFFA program direction	Summary and screened selection of candidate projects to move forward in evaluation	Summary report of evaluation, readiness/ risk assessment and bond package options analysis results	Public comment report on the new project bond	Adopted 2028-30 RFFA including Step 1A (in full); Step 1B, and Step 2 project awards