
Key Number & 
MTIP ID

Lead 
Agency

Project
Name

Project Description Amendment Action

Project #1
ODOT Key
22467
MTIP ID
71251

ODOT
 I‐205: I‐5 ‐ OR 213, Phase 
1A Project Amendment

Abernethy Bridge segment to include bridge 
reconstruction/widening, lane widening, 
roundabout at I‐205/OR43 IC construction, 
OR99 IC reconstruction, sound walls, 
stormwater improvements, and various 
paving, signage, and landscaping

COST INCREASE:
Add $120 million to the constructon phase 
based on updated submitted construction 
phase bids to cover the phase funding 
shortfall.

2021‐2026 Metropolitan Transportation Improvement Program
Exhibit A to Resolution 22‐5265

Proposed May 2022 Formal Amendment Bundle
Key 22467, I‐205: I‐5 ‐ OR 213, Phase 1A Project Amendment

Amendment Type: Formal/Full
Amendment #: MY22‐11‐MAY1
Total Number of Projects: 1
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Capital ODOT Key: 22467
Modern MTIP ID: 71251
Yes Status: 6
Yes Comp Date: 1/31/2026
No RTP ID: 11969
I‐205 RFFA ID: N/A
8.30 RFFA Cycle: N/A
11.09 UPWP: No
2.79 UPWP Cycle: N/A
No Transfer Code N/A
2022 Past Amend: 3
1 OTC Approval: Yes

Formal/Full MTIP Amendment MY22‐11‐MAY1

Flex Transfer to FTA

Metro
20121‐24 Metropolitan Transportation Improvement Program (MTIP)

PROJECT AMENDMENT DETAIL WORKSHEET 

Lead Agency: ODOT

Length:

 STIP Description: This segment of the project will seismically retrofit and widen the Abernethy Bridge by constructing ground improvements, new foundations, sub‐structure 
and superstructure and adding a lane in both directions of I‐205. The interchange at I‐205 NB and OR 43 will be reconstructed and include a roundabout. The interchange at OR 
99 will be reconstructed to accommodate the bridge widening. The project includes a noise wall in the vicinity of SB I‐205 at Exit 9. Stormwater, landscaping, paving, striping, 
signing and lighting are also included as part of this project.

Project Type:

Conformity Exempt:
On State Hwy Sys:

 Detailed Description:  On I‐205 from MP 8.30 to 11.09, complete the Abernethy Bridge improvement segment which includes constructing ground 
improvements, new foundations, sub‐structure and superstructure and adding a lane in both directions of I‐205. The I‐205 NB and OR 43 IC will be 
reconstructed and include a roundabout. The OR 99 IC will be reconstructed to accommodate the bridge widening. Additional scope elements include a sound 
walls in the vicinity of SB I‐205 at Exit 9, stormwater mitigation, landscaping, paving, striping, signing and lighting improvements.

ODOT Type
Performance Meas:

Mile Post Begin:
Mile Post End:

1st Year Program'd:
Years Active:

 

Project Name: 
I‐205: I‐5 ‐ OR 213, Phase 1A Capacity Enhancing:

STIP Amend #:  21‐24‐2042 MTIP #:  MY22‐11‐MAY1

Short Description: Abernethy Bridge segment to include bridge 
reconstruction/widening, lane widening, roundabout at I‐205/OR43 IC 
construction, OR99 IC reconstruction, sound walls, stormwater improvements, and 
various paving, signage, and landscaping

Last Amendment of Modification: Administrative ‐ October 2021 ‐ AM22‐02‐OCT2‐ Minor correction to the project name.

 

1
Project Status: 6  = Pre‐construction activities (pre‐bid, construction management  
oversight, etc.).

Formal/Full Amendment 
COST INCREASE

Add $120 million to Construction

  Page 1 of 5



Fund
Type

Fund 
Code

Year

ADVCON ACP0 2022
ADVCON ACP0 2022
NHFP Z46E 2022

State S010 2022
HB3055 S090 2022
State (AC) Match 2022
State (NHFP) Match 2022

Other OTH0 2022
Other OTH0 2022

15,800,000$              ‐$                                         

Year Of Expenditure (YOE):  495,350,000$                       
‐$                    120,000,000$                       

0.0% 0.0% 0.0% 32.0% 0.0% 32.0%

495,350,000$                       350,000$          495,000,000$           

Net Phase Funding Change:
Phase Percent Change:

‐$                        ‐$                           ‐$                      120,000,000$           

18,821,664$                         

375,000,000$           
‐$                       

94,985,667$             
350,000$                                

94,985,667$                         

Right of Way ConstructionPlanning

1,000,000$               

6/30/2023

375,350,000$                       

  350,000$          

      

‐$                                         

Federal Totals:
‐$                                         

Preliminary 
Engineering

Other Total

359,200,000$           

1,000,000$                            
379,942,669$            379,942,669$                       

‐$                                         

PROJECT FUNDING DETAILS

    N/A

State Total:

380,942,669$                       
       ‐$                      

 

 
‐$                                         

‐$                                         
 State Funds

Known  Expenditures:

 Federal Funds

S064(063)C0031501
11/3/2021

 
Federal Fund Obligations $:

Notes: ADVCON = Advance Construction programmatic fund type code

EA Number:
Initial Obligation Date:

Federal Aid ID

18,821,664$             

Phase Totals After Amend: ‐$                          
350,000$          

350,000$          

250,000$                                

‐$                       
Local Total 18,821,664$                          

‐$                                         

Phase Totals Before Amend: ‐$                           ‐$                     
‐$                     

250,000$                   

 
 

 EA End Date:

95,585,667$                         

 Local Funds
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Notes and Summary of Changes:
> Red font =  prior amended funding or project details. Blue font = amended changes to funding or project details. Black font indicates no change has occurred.
> What are we changing? $135,800,000 of new funds from ODOT are being added to the project to support the revised construction phase cost estimate. The cost increase 
results from construction phase bids received for the project which were much greater than expected. 

Amendment Summary: 
 The formal amendment increases the construction from $375,000,000 to $495,000,000 due to receipt of higher than expected construction phase bids. The cost increase 
represent a 32% increase to the project. Four complete bids (technical and cost submissions) were received and scored. All of the bids were over $490 million and three of the 
four were within 4% of the selected bid. Based on the Multi‐Parameter scoring criteria Kiewit Infrastructure West Co was selected as the apparent best value contractor, with a 
bid of $512 million. The most significant reason for higher than expected bids is current market conditions including, supply chain uncertainty, steel and concrete material 
costs, and market volatility and risk. OTC approval is required to secure the additional funding for the project. OTC action appears is planned for their May meeting (scheduled 
for Thursday, May 12, 2022 in Salem). It is possible OTC may convene a special meeting for this item as well. Either way, a copy of the  OTC staff item will be included as the 
proof‐of‐funding validation and fiscal constraint demonstration for the added funding.
> Will Performance Measurements Apply: Yes, safety, bridge, and pavement

RTP References:
> RTP ID:  11969 ‐ I‐205 Abernethy Bridge (CON)
> RTP Description:  Widen both directions of the I‐205 Abernethy Bridge and approaches to address recurring bottlenecks on the bridge. Install Active Traffic
    Management (ATM) on northbound and southbound I‐205. Preliminary Engineering (PE) and Right‐of‐Way (ROW) phase.
> Regional Significant Project: Yes ‐ (Federal funds, + bridge + capacity enhancing + modeled project + located on primary network)
> UPWP amendment:  No
> RTP Goals: Goal 10 ‐ Fiscal Stewardship 
> Goal Description: Plan, build and maintain regional transportation assets to maximize their useful life, minimize project construction and maintenance 
    costs and eliminate maintenance backlogs.
> Proof of Funding Verification: No. The amendment is moving concurrently with OTC action. Draft and final OTC items are expected soon from ODOT.
> Scope changes included: No. The cost increase does not result from a change in scope.
> Limit changes included: No. The cost change does not change the project limits.
> Formal/full amendment requirement under Matrix: Cost changes for $5 million and greater projects which exceed a 20% increase threshold. The cost 
   increase for this project is 32.0%
> Add Special Performance Evaluation assessment required to be completed: Under review
> Exempt or Capacity Project: Capacity enhancing project. The project is not exempt from air quality and transportation demand management analysis (modeling)
> Exemption reference: N/A

Fund Codes: 
> ADVCON = A Federal fund code placeholder used until the actual federal fund code is known and committed to the project.
> NHFP = Federal National Highway Freight Program funds. These funds are apportioned to the state DOT to support eligible  freight/goods movement type improvements
> HB3055 = State funds that originate from Oregon House Bill HB3055.
>  State = General state  funds provided by the lead agency as part of the required match to t federal funds
> Other = General local funds committed to the project above the required federal match. Often referred to local overmatching funds.
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Other
> On NHS: Yes. I‐205 is identified as a component on the Eisenhower Interstate System
> Metro Model: Yes ‐ Motor Vehicle Network
> Model category and type: The project limits are identified as a "Throughways" in the Motor Vehicle modeling network
> TCM project: No
> Located on the CMP: Yes
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