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Introduction — Introduce RTP purpose, timeline and next steps

Who Date
Metro Council Work Session March 10, 2026
Joint Policy Advisory Committee on Transportation (JPACT) March 19, 2026
Transportation Policy Alternatives Committee (TPAC) April 3, 2026
Metro Technical Advisory Committee (MTAC) April 15, 2026
Metro Policy Advisory Committee (MPAC) April 22, 2026
Metro Committee on Racial Equity TBD
Metro Committee on Disability Inclusion May 12, 2026
TBD Engagement (Tribes, Coordinating Committees, CBOs, Business Partners, .

. April-May, 2026
Interviews, Survey)

Review — Seek feedback on draft work plan and engagement plan

Who Date
Metro Council Work Session May, 2026 (TBC)
Transportation Policy Alternatives Committee (TPAC) June 5, 2026
Joint Policy Advisory Committee on Transportation (JPACT) June 18, 2026
Metro Technical Advisory Committee (MTAC) June 17, 2026
Metro Policy Advisory Committee (MPAC) June 24, 2026

Action — Share feedback and seek recommendation on proposed work plan and engagement plan

Who Date

Transportation Policy Alternatives Committee (TPAC) July 10, 2026
Joint Policy Advisory Committee on Transportation (JPACT) July 16, 2026
Metro Council July 30, 2026
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