
 

I-5 Rose Quarter Improvement Project 

CO NSTRUCTIO N PHASES  
  April 2026 

Phase 1A – Funded & In Construction (CN) 

 
1. Stormwater improvements near the intersection of I-5 and I-405 
2. Bridge work near the intersection of I-5 and I-84 
3. Extension of the southbound auxiliary lane along I-5 between the I-84 and Morrison 

Bridge/OMSI exits 
4. Signage to help travelers navigate the area 

Phase IB – Funded & CN start Summer 2027  

 
1. Signage to help travelers navigate the area 
2. Widen I-5 structure over Rose Quarter Transit Center to increase shoulder width on I-5 

and reconstruct impacted transit center infrastructure 



  

Page  2 

3. Begin right-of-way acquisition for future Phase 1C construction 

Phase 1C – Design & ROW Funded, Need CN Funding, Planned for Q1 2029  

 
1. Complete southern portion of the highway cover from Broadway to south of Weidler 

(30% of cover length) and local street reconstruction (Broadway, Williams, Weidler) 

2. Complete I-5 southbound merging lane from I-405 to I-84 

3. Extend northbound merging lane and shoulders to Broadway 

Why this portion of the cover? Why not smaller? Why include the cover & freeway? 
• Due to the constraints of the existing Broadway/Williams/Weidler overcrossings, this is 

the smallest functional area of the cover that can be constructed 
• Freeway widening and lowering are necessary within the cover limits in order to 

provide the necessary vertical clearance through the cover and maintain traffic 
through the cover during construction 

• Makes remaining portions of the auxiliary lanes and highway cover achievable either 
as one complete larger package or smaller packages based on available funds 
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Remaining Project Elements - No Design or CN Funding  

 
1. Construct remaining highway cover north of Broadway (including Hancock St 

extension) 

2. Complete remaining multimodal local street improvements  

3. I-5 flyover & ramp relocation 

4. Pedestrian and bicycle bridge 

5. Complete I-5 northbound merging lane, including segments from I-84 to Weidler, 
Weidler 2-lane exit, and I-84 and I-405 
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