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N PBL009 Blue Lake Curry Bldg Replacement 579000 352 03450 1,650,000     (780,000)        870,000              6,000,000     2,800,000     8,800,000           525,000     508,000       1,033,000        ‐                  

 Project delays require 
allocation adjustment, 

additional $2.5M approved 
toward FY24 budget 

N PBL016 Blue Lake Pier Demolition/Rehab 579000 352 03450 1,230,000     (905,000)        325,000              552,000        1,355,000     1,907,000           ‐                     ‐                   ‐                  

 Project delays require 
allocation adjustment, 

additional $450k approved 
toward FY24 

N  PBL015  Blue Lake Sanitary System 579000 352 03450 1,000,000     (500,000)        500,000              1,500,000     172,000        1,672,000           ‐                     ‐                   ‐                  

 Construction isn't expected 
to begin in earnest until late 
spring/early summer with 
the bulk of spend for the 
project happening in in 

FY24. 

N PBL014 Blue Lake Water Phase 2 579000 352 03450 1,020,000     (500,000)        520,000              2,500,000     500,000        3,000,000           ‐                     ‐                   ‐                  

 Construction isn't expected 
to begin in earnest until late 
spring/early summer with 
the bulk of spend for the 
project happening in in 

FY24. 

N POX012 Oxbow Water System Replacement 579000 352 03450 60,000             60,000                350,000        350,000              500,000     500,000             2,000,000     2,000,000       2,100,000     (60,000)        2,040,000     
 Anticipated design work to 

occur in FY23. 

N POX014 Oxbow Road System Improvements 579000 352 03450 150,000           150,000              300,000        50,000            350,000              700,000     700,000             2,900,000     2,900,000       1,000,000     (200,000)      800,000         

 Additional analysis 
required for design to occur 

in FY23. 

N BA020 Marine Drive Trail (2006 Bond funds) 579000 351 03430 1,750,000     (1,250,000)     500,000              293,658        (293,658)       ‐                      ‐                     ‐                   ‐                  
 Project delays require 
allocation adjustment 

N BA020 Marine Drive Trail (2006 Bond funds) 531800 351 03430 1,543,658     1,543,658           ‐                  
 Correcting GL line item for 

future FY allocations. 

N BA020 Marine Drive Trail (2019 Trails Program) 579000 352 03440 900,000        (900,000)        ‐                      ‐                      ‐                  
 Project delays require 
allocation adjustment 

N BA020 Marine Drive Trail (2019 Trails Program) 531800 352 03440 900,000        900,000              ‐                  

 Adjust GL to reflect 
appropriate line item 

budget. Will be adjusted in 
the FY24 operating and 

capital budget. 

N BA010 Columbia Blvd Bridge (2006 Bond funds) 531800 351 03430 1,000,000     (900,000)        100,000              900,000        900,000              ‐                     ‐                   ‐                  
 Project delays require 
allocation adjustment 

N PNDEI2 P&N ADA Transition Plan 526100 352 03430 200,000        (175,000)        25,000                100,000        (100,000)       ‐                      100,000     (100,000)      ‐                     100,000        (100,000)      ‐                   100,000        (100,000)      ‐                  

 Adjusting budget to reflect 
anticipated spend in FY23. 
Project will be closed and 
future allocations shifted to 
new Transition Plan update 

project. 

Y PADA01 ADA Transition Plan Ph. 2 524000 352 03430 ‐                      150,000        150,000              100,000     100,000             100,000       100,000           100,000        ‐                100,000         

 Setting up a new project 
for a ADA transition plan 

update project. This project 
will refine the current ADA 
transition plan to address 
missing information and set 

Parks & Nature up for 
successful plan 
implementation. 

N LR903 Ennis Creek Road Repair 579000 165 03220 400,000        (100,000)        300,000              ‐                      ‐                     ‐                   ‐                  
 Adjust budget to align with 

project schedule. 

N LR903 Ennis Creek Road Repair 525000 165 03220 100,000        100,000              ‐                     ‐                   ‐                  

 Adjust GL to reflect 
appropriate line item 

budget. Will be adjusted in 
the FY24 operating and 

capital budget. 
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