



2023 REGIONAL TRANSPORTATION PLAN

SCOPING PHASE

Key Dates for Developing Work Plan and Engagement Strategy to Guide Update

October 2021 to February 2022

Outcome: Seek feedback on values, priority policy outcomes and engagement to guide update.

Date	Who
October 12	Metro Council (work session)
October 21	Joint Policy Advisory Committee on Transportation (JPACT)
November 3	East Multnomah County Transportation Committee TAC
November 4	Washington County Coordinating Committee TAC
November 10	Transportation Policy Alternatives Committee (TPAC)
November 10	Metro Policy Advisory Committee (MPAC)
November 17	Metro Technical Advisory Committee (MTAC)
	Community Leaders Forum
November	Four language-specific focus groups for community members in coordination with update to Metro's Limited English Proficiency Plan
November 15	East Multnomah County Transportation Committee (policy)
	Washington County Coordinating Committee (policy)
November 16	Clackamas County TAC
November 17	Clackamas County C-4 subcommittee (policy)
November 19	Tribal Summit on Climate Leadership and Urban Planning
Nov. 2021 to Feb. 2022	41 stakeholder interviews with greater Portland area business groups and community-based organizations and local, regional and state public officials
January to April 2022	<ul style="list-style-type: none"> • TPAC and MTAC discussions on values, vision and priorities (Jan. 6 and Jan. 19) • Public online survey on priorities (Feb. 16 to April 3) • Consultation meetings with Resource Agencies and Federal & State Agencies (Feb. 23 and March 1)

February to May 2022

Outcome: Seek JPACT and Metro Council approval of the work plan and engagement plan to guide the update.

Date	Who
February 15	Metro Council discussion on values and outcomes for RTP
February 17	JPACT discussion on values and outcomes for RTP
	Committee on Racial Equity (CORE) discussion on values and outcomes for RTP
February 23	MPAC discussion on values and outcomes for RTP
Via email	TPAC feedback on values and outcomes, work plan and engagement plan for RTP
March 2	East Multnomah County Transportation Committee TAC
March 14	East Multnomah County Transportation Committee (policy)
March 16	MTAC discussion and feedback on values and outcomes, work plan and engagement plan for RTP
April 1	TPAC discussion and recommendation to JPACT
April 7	Clackamas County TAC
April 20	Clackamas County C-4 Subcommittee (policy)
April 21	JPACT considers action on work plan and engagement plan for RTP
April 26	Metro Council discussion on work plan and engagement plan for RTP

Attachment 1 to Staff Report to Resolution No. 22-5255

April 27	MPAC recommendation to Metro Council
May 5	Metro Council considers action on MPAC and JPACT recommendations