

2028 RTP Timeline and Scoping Schedule (working draft)



Draft updated 2/3/2026

Introduction – Introduce RTP purpose, timeline and next steps

Who	Date
Metro Council Work Session	March 10, 2026
Joint Policy Advisory Committee on Transportation (JPACT)	March 19, 2026
Clackamas County Transportation Advisory Committee (CTAC)	April 2, 2026
Transportation Policy Alternatives Committee (TPAC)	April 3, 2026
C4 Metro Subcommittee	April 15, 2026
Metro Technical Advisory Committee (MTAC)	April 15, 2026
Metro Policy Advisory Committee (MPAC)	April 22, 2026
Metro Committee on Disability Inclusion	May 12, 2026
TBD Engagement (Tribes, CBOs, Business Partners, Interviews, Survey)	April-May, 2026
Metro Committee on Racial Equity	TBD
Washington County Coordinating Committee (WCCC)	TBD
Washington County Coordinating Committee TAC (WCCC TAC)	TBD
East Multnomah County Transportation Committee (EMCTC)	TBD
Clackamas Transportation Advisory Committee (CTAC)	TBD
East Multnomah County Transportation Committee (EMCTC TAC)	TBD

Review – Seek feedback on draft work plan and engagement plan

Who	Date
Metro Council Work Session	May, 2026 (TBC)
Transportation Policy Alternatives Committee (TPAC)	June 5, 2026
Joint Policy Advisory Committee on Transportation (JPACT)	June 18, 2026
Metro Technical Advisory Committee (MTAC)	June 17, 2026

Who	Date
Metro Policy Advisory Committee (MPAC)	June 24, 2026
Washington County Coordinating Committee (WCCC)	TBD
Washington County Coordinating Committee TAC (WCCC TAC)	TBD
East Multnomah County Transportation Committee (EMCTC)	TBD
East Multnomah County Transportation Committee (EMCTC TAC)	TBD
Clackamas County Transportation Advisory Committee (CTAC)	TBD
C4 Metro Subcommittee	TBD

Action – Share feedback and seek recommendation on proposed work plan and engagement plan

Who	Date
Transportation Policy Alternatives Committee (TPAC)	July 10, 2026
Joint Policy Advisory Committee on Transportation (JPACT)	July 16, 2026
Metro Council	July 30, 2026