



COMMUNITY CONNECTOR TRANSIT STUDY

Project Milestone Work Plan: Key Activities and Events

Spring 2026

Activities: Refine the local network vision map. Co-create subarea strategies. Consider focus area readiness for investment. Develop a checklist for making local land use plans more transit-supportive. Identify recommendations for serving parks. Explore and document governance strategies.

Outcome: Review network priorities and consider investment strategies. Discuss recommendations and tools.

Date	Who								
April 20	Working Group #9: Subarea Strategies & Report Outline <ul style="list-style-type: none"> • Community feedback overview • Opportunity area and readiness revisions • Draft report and recommendations 								
April 29 (tentative)	East Multnomah County Transportation Committee TAC								
April 30	Clackamas County Coordinating Committee TAC								
April 30	Washington County Coordinating Committee TAC								
May 1	Transportation Policy Alternatives Committee (TPAC)								
May 18 (tentative)	East Multnomah County Transportation Committee (policy)								
May 18 (tentative)	Washington County Coordinating Committee (policy)								
May 20	Clackamas County C-4 subcommittee (policy)								
May 20	Metro Technical Advisory Committee (MTAC)								
<p><i>Engage partners to align on a shared regional strategy. Create guidance for 2028 RTP.</i></p> <p><i>Co-create subarea strategies guiding local transit development.</i></p> <p><i>Reflect user-feedback in tools and strategies. Collaboratively discuss governance approaches.</i></p>	<p><u>Deliverables</u></p> <table border="0"> <tr> <td>○ Local transit network vision map</td> <td>○ Parks Transit Strategy</td> </tr> <tr> <td>○ Subarea strategy cut sheets</td> <td>○ Governance strategy</td> </tr> <tr> <td>○ Mobility hub implementation toolkit</td> <td>○ Engagement summaries</td> </tr> <tr> <td>○ Readiness map/technical memo</td> <td>○ Report outline</td> </tr> </table> <ul style="list-style-type: none"> • <u>Project webpage</u> <ul style="list-style-type: none"> ○ Opportunity Areas Zine • <u>Stakeholder Meetings, Focus Groups/Community, Business Events (Feb)</u> <ul style="list-style-type: none"> ○ How can the vision capture needs of communities in the region? ○ What is most important to consider when identifying priorities? ○ What should we consider to set us up to implement the Vision? 	○ Local transit network vision map	○ Parks Transit Strategy	○ Subarea strategy cut sheets	○ Governance strategy	○ Mobility hub implementation toolkit	○ Engagement summaries	○ Readiness map/technical memo	○ Report outline
○ Local transit network vision map	○ Parks Transit Strategy								
○ Subarea strategy cut sheets	○ Governance strategy								
○ Mobility hub implementation toolkit	○ Engagement summaries								
○ Readiness map/technical memo	○ Report outline								

Summer 2026

Activities: Develop and refine regional plan and policy update recommendations. Compile technical and engagement information. Prepare study engagement summary. Draft study report. Revise report to incorporate feedback and prepare final report.

Outcome: Feedback on the draft report. Acceptance of final report by committees.

Date	Who
Early June TBD	Working Group #10: Draft Report & Celebration <ul style="list-style-type: none"> • Wrap-up study recommendations and subarea strategies • Revised report review • 2028 RTP look ahead • Celebrate!
July 8 (tentative)	East Multnomah County Transportation Committee TAC
July 9 (tentative)	Clackamas County Coordinating Committee TAC
July 9 (tentative)	Washington County Coordinating Committee TAC
July 13 (tentative)	East Multnomah County Transportation Committee (policy)
July 13 (tentative)	Washington County Coordinating Committee (policy)
July 15 (tentative)	Clackamas County C-4 subcommittee (policy)
July 15	Metro Technical Advisory Committee (MTAC)
July 16	Metro Council
July 22	Metro Policy Advisory Committee (MPAC)
September 11	Transportation Policy Alternatives Committee (TPAC)
September 17	Joint Policy Advisory Committee on Transportation (JPACT)
Report Acceptance	
September 16	MTAC recommendation to MPAC
September 23	MPAC recommendation to Metro Council
October 2	TPAC recommendation to JPACT
October 15	JPACT decision
October 29	Metro Council considers action on MPAC and JPACT recommendations
<p>Reflect partner feedback on the report and recommendations.</p> <p>Shared understanding of regional strategy for local transit.</p>	<ul style="list-style-type: none"> • <u>Deliverables</u> <ul style="list-style-type: none"> ○ Draft and final reports and tools ○ Study compiled engagement summary report • <u>Project webpage</u> <ul style="list-style-type: none"> ○ Report and executive summary ○ Fact Sheet: What is the regional vision for First/Last Mile Transit? • Email invitation to review to interested parties