



COMMUNITY CONNECTOR TRANSIT STUDY

Project Milestone Work Plan: Key Activities and Events

Fall/Winter 2025

Activities: Refine the local network vision map. Consider focus area readiness for investment. Develop a checklist for making local land use plans more transit-supportive. Identify recommendations for serving parks. Explore and document governance strategies.

Outcome: Review network priorities and consider investment strategies. Discuss recommendations and tools.

Date	Who
September 11	Local Transit Workshop
October 14	Working Group #7: Transit Network Vision <ul style="list-style-type: none"> Local Workshop debrief and revised subarea strategies cut sheets Review parks transit development strategy Mobility hub implementation toolkit
Mid-January TBD	Working Group #8: Readiness & Tools <ul style="list-style-type: none"> Refined opportunity areas and draft readiness Mobility hub implementation toolkit revisions Governance strategy Report outline
Early April TBD	Working Group #9: Subarea Strategies & Report Outline <ul style="list-style-type: none"> Community feedback overview Readiness and report outline revisions Discuss plan and policy update recommendations
<i>April 26 (tentative)</i>	<i>East Multnomah County Transportation Committee TAC</i>
<i>April 30 (tentative)</i>	<i>Clackamas County Coordinating Committee TAC</i>
<i>April 30 (tentative)</i>	<i>Washington County Coordinating Committee TAC</i>
May 1	Transportation Policy Alternatives Committee (TPAC)
<i>May 18 (tentative)</i>	<i>East Multnomah County Transportation Committee (policy)</i>
<i>May 18 (tentative)</i>	<i>Washington County Coordinating Committee (policy)</i>
May 19	Metro Council (work session)
<i>May 20 (tentative)</i>	<i>Clackamas County C-4 subcommittee (policy)</i>
May 21	Metro Technical Advisory Committee (MTAC)
May 21	Joint Policy Advisory Committee on Transportation (JPACT)
May 27	Metro Policy Advisory Committee (MPAC)
September-April Engage partners to align on a shared regional strategy. Create guidance for 2028 RTP. Reflect user-feedback in tools and strategies. Collaboratively discuss governance approaches. Shared understanding in next steps for a regional approach to supporting local transit.	<ul style="list-style-type: none"> <u>Deliverables</u> <ul style="list-style-type: none"> Local transit network vision map Subarea opportunity cut sheets Readiness map/technical memo Land use plan checklist Recommendations list/matrix Governance strategy approach Parks development strategy Engagement summaries <u>Project webpage</u> <ul style="list-style-type: none"> Opportunity Areas Zine and video <u>Stakeholder Meetings, Focus Groups/Community, Business Events (Feb)</u> <ul style="list-style-type: none"> How can the vision capture needs of communities in the region? What is most important to consider when identifying priorities? What should we consider to set us up to implement the Vision?

Winter/Spring 2026

Activities: Co-create subarea strategies. Develop and refine regional plan and policy update recommendations. Compile technical and engagement information. Prepare study engagement summary. Draft study report. Revise report to incorporate feedback and prepare final report.

Outcome: Feedback on the subarea strategies and draft report. Acceptance of final report by committees.

Date	Who
Late May TBD	Working Group #10: Draft Report & Celebration <ul style="list-style-type: none"> • Wrap-up study recommendations and subarea strategies • Draft report review • 2028 RTP look ahead • Celebrate!
<i>June 3 (tentative)</i>	<i>East Multnomah County Transportation Committee TAC</i>
<i>July 4 (tentative)</i>	<i>Clackamas County Coordinating Committee TAC</i>
<i>July 4 (tentative)</i>	<i>Washington County Coordinating Committee TAC</i>
June 5	Transportation Policy Alternatives Committee (TPAC)
<i>June 15 (tentative)</i>	<i>East Multnomah County Transportation Committee (policy)</i>
<i>June 15 (tentative)</i>	<i>Washington County Coordinating Committee (policy)</i>
<i>June 17 (tentative)</i>	<i>Clackamas County C-4 subcommittee (policy)</i>
June 18	Metro Technical Advisory Committee (MTAC)
June 18	Joint Policy Advisory Committee on Transportation (JPACT)
June 24	Metro Policy Advisory Committee (MPAC)
June 25	Metro Council
Report Acceptance	
July 16	MTAC recommendation to MPAC
July 22	MPAC recommendation to Metro Council
September 11	TPAC recommendation to JPACT
September 17	JPACT recommendation to Metro Council
October 1	Metro Council considers action on MPAC and JPACT recommendations
<u>March-June</u> <i>Co-create subarea strategies guiding local transit development.</i> <i>Reflect partner feedback on the report and recommendations.</i> <i>Shared understanding of regional strategy for local transit.</i>	<ul style="list-style-type: none"> • <u>Deliverables</u> <ul style="list-style-type: none"> ○ Subarea strategies workbooks ○ Plan and policy recommendations technical memo ○ Governance strategy memo ○ Report outline ○ Draft and final reports and tools ○ Study compiled engagement summary report • <u>Project webpage</u> <ul style="list-style-type: none"> ○ <i>Report and executive summary</i> ○ <i>Fact Sheet: What is the regional vision for First/Last Mile Transit?</i> • Email invitation to review to interested parties