



COMMUNITY CONNECTOR TRANSIT STUDY

Project Milestone Work Plan: Key Activities and Events

Summer 2026

Activities: Develop and refine regional plan and policy update recommendations. Compile technical and engagement information. Prepare study engagement summary. Draft study report. Revise report to incorporate feedback and prepare final report.

Outcome: Feedback on the draft report. Acceptance of final report by committees.

Date	Who
June 11	Working Group #10: Draft Report & Celebration • Wrap-up study recommendations and subarea strategies • Revised report review • 2028 RTP look ahead • Celebrate!
July 15	Metro Technical Advisory Committee (MTAC)
July 22	Metro Policy Advisory Committee (MPAC)
July 28	Metro Council
<i>September 9 (tentative)</i>	<i>East Multnomah County Transportation Committee TAC</i>
<i>September 10 (tentative)</i>	<i>Clackamas County Coordinating Committee TAC</i>
<i>September 10</i>	<i>Washington County Coordinating Committee TAC</i>
September 11	Transportation Policy Alternatives Committee (TPAC)
<i>September 14 (tentative)</i>	<i>East Multnomah County Transportation Committee (policy)</i>
<i>September 14</i>	<i>Washington County Coordinating Committee (policy)</i>
<i>September 16 (tentative)</i>	<i>Clackamas County C-4 subcommittee (policy)</i>
September 17	Joint Policy Advisory Committee on Transportation (JPACT)
Report Acceptance	
September 16	MTAC recommendation to MPAC
September 23	MPAC recommendation to Metro Council
October 2	TPAC recommendation to JPACT
October 15	JPACT decision
October 29	Metro Council considers action on MPAC and JPACT recommendations
Reflect partner feedback on the report and recommendations. Shared understanding of regional strategy for local transit.	• <u>Deliverables</u> ○ Draft and final reports and tools ○ Study compiled engagement summary report • <u>Project webpage</u> ○ Report and executive summary ○ Fact Sheet: What is the regional vision for community connectors? • Email invitation to review to interested parties