

Transit Project Locally Preferred Alternative 2023 Regional Transportation Plan Amendments Process Schedule

Below is a consolidated schedule showing the timeline for considering adoption of the proposed 82nd Avenue, Montgomery Park Streetcar, and TV Highway 2023 Regional Transportation Plan amendments.

Round	Meeting	Actions Necessary	Documents Necessary	Date
Public Comment Period (45 days) <i>DLCD Proposed Change PAPA Notice (post acknowledgement plan amendment)</i>	45 Day Comment Period	<ul style="list-style-type: none">Public notice of comment period 30 days in advance of start of comment period – Friday, October 3Public notice of comment period at start of comment periodAmendment documents posted on Metro websiteNotice of public comment period emailed to Metro committees and RTP/Transportation Planning interested parties’ lists	Public review and public hearing amendment materials: <ul style="list-style-type: none">OrdinanceExhibit(s) to Ordinance<ul style="list-style-type: none">RTP AmendmentStaff Report¹Attachments to Staff ReportDocumented Public Comment Print Notices	<u>November 3 – December 19, 2025</u>
	Metro Council	Public Hearing		December 4, 2025
	<i>Notice of Proposed Change to Plan (Form 1)</i>	<i>Email PAPA notice with required attachments for each amendment (submit to DLCD 35 days before first reading)</i>		<i>January 5, 2026</i>
1st Reading and Public Hearing Introduce RTP Amendments to Advisory Committees	Metro Council	<ul style="list-style-type: none">Review and discuss, identify any needed changes1st Reading and Public Hearing	Revised draft amendment materials: <ul style="list-style-type: none">OrdinanceExhibit(s) to Ordinance<ul style="list-style-type: none">RTP AmendmentStaff Report²Attachments to Staff Report<ul style="list-style-type: none">Draft Public Comment ReportTable documenting comments proposing a change and recommended action(s) to respond to public comment	February 12, 2026
	MTAC	Review and discuss, identify any needed changes		March 18, 2026
	MPAC			March 25, 2026
	TPAC			April 3 , 2026
	JPACT			April 16, 2026
Final rec’ds and action by Advisory Committees and Council 2nd Reading, Final Public Hearing and action	MTAC	<ul style="list-style-type: none">Review final documentsMake recommendation to MPAC on their adoption recommendation	Final: <ul style="list-style-type: none">OrdinanceExhibit(s) to Ordinance<ul style="list-style-type: none">RTP Amendment (with any recommended actions incorporated)FindingsStaff Report²Attachments to Staff Report<ul style="list-style-type: none">Final Public Comment ReportTable documenting comments proposing a change and recommended action(s) to respond to public comment	April 15, 2026
	MPAC	<ul style="list-style-type: none">Review final documentsConsider MTAC recommendationMake recommendation to Metro Council on adoption		April 22, 2026
	TPAC	<ul style="list-style-type: none">Review final documentsMake recommendation to JPACT on adoption		May 1, 2026
	JPACT	<ul style="list-style-type: none">Review final documentsConsider TPAC recommendation on adoptionConsider adoption of Ordinance and make recommendation to Council		May 21, 2026
	Metro Council	<ul style="list-style-type: none">Review final documentsConsider MPAC recommendation and JPACT action2nd Reading and Final Public HearingConsider adoption as recommended by JPACT (or remand to JPACT)		June 25, 2026
<i>DLCD Adopted Change PAPA Notice</i>	<i>Notice of Adopted Change to Plan (Form 2)</i>	<i>Email PAPA notice with required attachments for each amendment (submit to DLCD within 20 days of adoption)</i>	<i>Include final documents above</i>	<i>July 13, 2026</i>

¹ Staff Report address RTP project amendments checklist in [RTP Appendix Y](#).