

Attachment 1

Transit Project Locally Preferred Alternative 2023 Regional Transportation Plan Amendments Process Schedule

Below is a consolidated schedule showing the timeline for considering adoption of the proposed 82nd Avenue, Montgomery Park Streetcar, and TV Highway 2023 Regional Transportation Plan amendments.

Round	Meeting	Actions Necessary	Documents Necessary	Date
Public Comment Period (45 days) <i>DLCD Proposed Change PAPA Notice (post acknowledgement plan amendment)</i>	45 Day Comment Period	- Public notice of comment period 30 days in advance of start of comment period – Friday, October 3 - Public notice of comment period at start of comment period - Amendment documents posted on Metro website - Notice of public comment period emailed to Metro committees and RTP/Transportation Planning interested parties’ lists	Public review and public hearing amendment materials: - Ordinance - Exhibit(s) to Ordinance - RTP Amendment - Staff Report¹ - Attachments to Staff Report - Documented Public Comment Print Notices	<u>November 3 – December 19, 2025</u>
	Metro Council	Public Hearing		December 4, 2025
	<i>Notice of Proposed Change to Plan (Form 1)</i>	<i>Email PAPA notice with required attachments for each amendment (submit to DLCD 35 days before first reading)</i>		<i>January 28, 2026</i>
1st Reading and Public Hearing Introduce RTP Amendments to Advisory Committees	TPAC	Review and discuss, identify any needed changes	Revised draft amendment materials: - Ordinance - Exhibit(s) to Ordinance - RTP Amendment - Staff Report² - Attachments to Staff Report - Draft Public Comment Report - Table documenting comments proposing a change and recommended action(s) to respond to public comment	February 6, 2026
	MTAC	- Review and discuss, identify any needed changes 1st Reading and Public Hearing		February 18, 2026
	JPACT			February 19, 2026
	MPAC			February 25, 2026
	Metro Council			March 5, 2026
Final rec’ds and action by Advisory Committees and Council 2nd Reading, Final Public Hearing and action	MTAC	- Review final documents - Make recommendation to MPAC on their adoption recommendation	Final: - Ordinance - Exhibit(s) to Ordinance - RTP Amendment (with any recommended actions incorporated) - Findings - Staff Report² - Attachments to Staff Report - Final Public Comment Report - Table documenting comments proposing a change and recommended action(s) to respond to public comment	March 18, 2026
	MPAC	- Review final documents - Consider MTAC recommendation - Make recommendation to Metro Council on adoption		March 25, 2026
	TPAC	- Review final documents - Make recommendation to JPACT on adoption		April 3, 2026
	JPACT	- Review final documents - Consider TPAC recommendation on adoption - Consider adoption of Ordinance and make recommendation to Council		April 16, 2026
	Metro Council	- Review final documents - Consider MPAC recommendation and JPACT action 2nd Reading and Final Public Hearing - Consider adoption as recommended by JPACT (or remand to JPACT)		April 23, 2026
<i>DLCD Adopted Change PAPA Notice</i>	<i>Notice of Adopted Change to Plan (Form 2)</i>	<i>Email PAPA notice with required attachments for each amendment (submit to DLCD within 20 days of adoption)</i>	<i>Include final documents above</i>	<i>May 12, 2026</i>

¹ Staff Report address RTP project amendments checklist in [RTP Appendix Y](#).