



HIGH CAPACITY TRANSIT STRATEGY UPDATE

Key Meeting Dates and Engagement Activities for Project Milestones

January 2023

Outcome: Review corridor investment tiers. Continue revenue discussion. Feedback on HCT report outline.

Date	Who
January 4	East Multnomah County Transportation Committee TAC
January 5	Clackamas County Coordinating Committee TAC
January 5	Washington County Coordinating Committee TAC
January 9	East Multnomah County Transportation Committee (policy)
January 9	Washington County Coordinating Committee (policy)
January 11	Transportation Policy Alternatives Committee (TPAC)
January 18	Clackamas County C-4 subcommittee (policy)
January 18	Metro Technical Advisory Committee (MTAC)
January 19	Joint Policy Advisory Committee on Transportation (JPACT)
January 24	Metro Council (work session)
January 25	Metro Policy Advisory Committee (MPAC)
January-February	- Project webpage updates - Vision & Readiness Fact Sheets - Storymap and Survey: Readiness and Investment Priorities - Technical Memos - Stakeholder Meetings/Interviews: Corridor Investment Tiers (January): How do you think these tiers look for investment priorities? What changes would you like to see? Why? - TriMet TEAC 1/10 & CAT (TBD) - RTP CBO Contract – HCT corridor readiness and community priorities events (TBD) - Focus groups (TBD): Small business organizations - TriMet 2023 Annual Service Plan Tabling Events – in partnership with CBOs - University of Oregon (NW Portland), St. Philip Neri (SE Portland), Rosewood Initiative (SE Portland), CCC Harmony (Milwaukie), Washington Street Conference Center (Hillsboro), Fairview City Hall, Muslim Educational Trust (Tigard)

April/May 2023

Outcome: Feedback on the draft report. Discuss 2023 RTP investment strategy. Preview public review process.

Date	Who
April 5	HCT Working Group #6: Draft Strategy Report and RTP Investment Strategy - HCT Report - RTP Investment Strategy - RTP Public Review Preview
<i>May 3 (tentative)</i>	<i>East Multnomah County Transportation Committee TAC</i>
<i>May 4 (tentative)</i>	<i>Clackamas County C-4 TAC</i>
<i>May 4 (tentative)</i>	<i>Washington County Coordinating Committee TAC</i>

May 10	Transportation Policy Alternatives Committee (TPAC)
<i>May 15 (tentative)</i>	<i>East Multnomah County Transportation Committee (policy)</i>
<i>May 15 (tentative)</i>	<i>Washington County Coordinating Committee (policy)</i>
<i>May 17 (tentative)</i>	<i>Clackamas County C-4 subcommittee (policy)</i>
May 17	Metro Technical Advisory Committee (MTAC)
May 18	Joint Policy Advisory Committee on Transportation (JPACT)
May 24	Metro Policy Advisory Committee (MPAC)
May 30	Metro Council (work session)
April-May	- Project webpage - MetroQuest Survey: HCT Strategy - Send survey, follow-up documents and public review notice to engaged stakeholders - Draft report documents - Fact Sheet #6: What is the region's strategy for HCT? - RTP: Snapshot Story on Transit (importance of HCT- queue project list)

June/July 2023

Outcome: RTP Priorities and Public Review (including HCT).

Date	Who
TBD	TPAC
TBD	MTAC
TBD	JPACT
TBD	MPAC
TBD	Metro Council
June-July	- RTP Project webpage: Public review draft documents - RTP Public Review Period

November 2023

Outcome: RTP adoption.

Date	Who
TBD	Metro Council Work Session discussion
TBD	TPAC/MTAC workshop discussion
TBD	JPACT discussion
TBD	MPAC discussion
TBD	TPAC recommendation to JPACT
TBD	MTAC recommendation to MPAC
TBD	JPACT recommendation to Metro Council
TBD	MPAC recommendation to Metro Council
TBD	Metro Council considers action on MPAC and JPACT recommendations
October-December	- RTP Public Hearings - RTP Project webpage: Final documents