



HIGH CAPACITY TRANSIT STRATEGY UPDATE

Key Meeting Dates and Engagement Activities for Project Milestones

Outcome: Feedback on the draft report. Discuss 2023 RTP investment strategy. Preview public review process.

Date	Who
April 19	HCT Working Group #6: Draft Strategy Report and RTP Investment Strategy <ul style="list-style-type: none"> • HCT Report • RTP Investment Strategy • RTP Public Review Preview
May 3	East Multnomah County Transportation Committee TAC
May 4	Clackamas County C-4 TAC
May 4	Washington County Coordinating Committee TAC
May 10	Transportation Policy Alternatives Committee (TPAC)
May 15	East Multnomah County Transportation Committee (policy)
May 15	Washington County Coordinating Committee (policy)
May 17	Clackamas County C-4 Subcommittee (policy)
May 17	Metro Technical Advisory Committee (MTAC)
May 18	Joint Policy Advisory Committee on Transportation (JPACT)
May 24	Metro Policy Advisory Committee (MPAC)
May 30	Metro Council (work session)
April-May	<ul style="list-style-type: none"> • Project webpage <ul style="list-style-type: none"> ○ HCT Storymap ○ Targeted outreach on report with previously engaged stakeholders ○ Draft report documents and executive summary • Fact Sheet #6: What is the region's strategy for HCT? • Engagement with advisory and policy committees

Summer 2023

Outcome: RTP Priorities and Public Review Period (including HCT).

Date	Who
June 2	TPAC: Recommendation to JPACT on release of the draft plan and project list for public review (by Resolution)
June 12	Metro Council (Discussion)
June 15	JPACT: Consider action on TPAC recommendation (by Resolution)
June 29	Council: Consider action on JPACT recommendation (by Resolution)
June-August	<ul style="list-style-type: none"> • RTP Project webpage: Public review draft documents • Briefings to Metro technical and policy committees and county coordinating committees <ul style="list-style-type: none"> ○ July will also include discussions on Ch.8: Implementation • Online public comment survey and hearing(s)

Fall 2023**Outcome:** RTP adoption.

Date	Who
August 4	TPAC: Review draft Ordinance and outline of adoption package
September 13	TPAC Workshop: Draft Public Comment Report and Recommended Changes
September 20	MTAC: Draft Public Comment Report and Recommended Changes
October 6	TPAC: Draft Public Comment Report and Recommended Changes
October 18	MTAC: Recommendation to MPAC
October 19	JPACT: Introduce final 2023 RTP action (Ordinance)
October 25	MPAC: Recommendation to the Metro Council
November 3	TPAC: Recommendation to JPACT
November 16	JPACT: Consider final action (by Ordinance)
November 30	Metro Council: Consider final action (by Ordinance)
September-November	<ul style="list-style-type: none"> RTP Public Hearings RTP Project webpage: Final documents