

## 2018 RTP UPDATE | 2018 Council and Regional Advisory Committees Briefings

(dates are subject to change)

Month	Who	When	What
January	TPAC/MTAC workshop	1/3	<ul style="list-style-type: none"> <li>Draft RTX policy language development</li> <li>Draft RTO Strategy discussion</li> <li>Technical review draft of freight strategy</li> </ul>
	TPAC	1/5	<ul style="list-style-type: none"> <li>2018 RTP engagement activities and RLF #4</li> <li>RTP Schedule and Findings Update</li> </ul>
	Comment opportunity	1/16 to 2/12	<ul style="list-style-type: none"> <li>30-day on-line public comment opportunity on draft RTP investment priorities</li> </ul>
	TEA work group	1/11	<ul style="list-style-type: none"> <li>Updated draft Equity definition and policy framework</li> <li>Equity analysis findings</li> <li>Work group wrap-up</li> </ul>
	MTAC	1/17	<ul style="list-style-type: none"> <li>2018 RTP engagement activities and RLF #4</li> <li>Draft RTX policies</li> </ul>
	JPACT	1/18	<ul style="list-style-type: none"> <li>Update on Technical Evaluation and Schedule for Finalizing the 2018 RTP</li> <li>2018 RTP Engagement and Regional Leadership Forum #4</li> </ul>
	Community leaders forum	1/19	<ul style="list-style-type: none"> <li>Draft RTP Project Priorities and Evaluation Findings</li> <li>Community response on draft RTP investment priorities</li> </ul>
	MPAC	1/24	<ul style="list-style-type: none"> <li>Update on Technical Evaluation and Schedule for Finalizing the 2018 RTP</li> <li>2018 RTP Engagement and Regional Leadership Forum #4</li> </ul>
February	TPAC	2/2	<ul style="list-style-type: none"> <li>Draft RTX policies</li> </ul>
	TPAC/MTAC workshop	2/7	<ul style="list-style-type: none"> <li>Draft RTP Policy Chapter Changes</li> </ul>
	Metro Council	2/13	<ul style="list-style-type: none"> <li>RTP Evaluation Findings discussion guide and update on RLF #4</li> <li>Draft RTX policies</li> </ul>
	MPAC	2/14	<ul style="list-style-type: none"> <li>RTP Evaluation Findings discussion guide and update on RLF #4</li> </ul>
	JPACT	2/15	<ul style="list-style-type: none"> <li>RTP Evaluation Findings discussion guide and update on RLF #4</li> <li>Draft RTX policies</li> </ul>
	Metro Council	2/27	<ul style="list-style-type: none"> <li>Draft Safety Strategy</li> </ul>
	MPAC	2/28	<ul style="list-style-type: none"> <li>Draft RTX policies</li> </ul>
March	Regional Leadership Forum #4	3/2	<ul style="list-style-type: none"> <li>Shaping the final RTP                             <ul style="list-style-type: none"> <li>System evaluation and equity analysis findings</li> <li>Public feedback on draft RTP investment priorities</li> <li>Community leaders' feedback on draft RTP investment priorities</li> </ul> </li> </ul>
	TPAC/MTAC workshop	3/7	<ul style="list-style-type: none"> <li>Pilot project evaluation criteria refinement</li> <li>Technical review draft of transit strategy</li> </ul>
	TPAC	3/9	<ul style="list-style-type: none"> <li>RLF #4 Takeaways and 2018 RTP investment priorities</li> <li>Draft RTP Policy Chapter Changes</li> <li>Draft RTP Implementation Chapter</li> </ul>
	Metro Council	3/13	<ul style="list-style-type: none"> <li>Draft RTP Policy Chapter Changes (focus on goals and objectives)</li> <li>Pilot project evaluation findings</li> </ul>
	MPAC	3/14	<ul style="list-style-type: none"> <li>Draft Safety Strategy</li> <li>RLF #4 Takeaways and 2018 RTP investment priorities – <b>endorsement requested</b></li> </ul>
	JPACT	3/15	<ul style="list-style-type: none"> <li>Draft Safety Strategy</li> </ul>

## 2018 RTP UPDATE | 2018 Council and Regional Advisory Committees Briefings

(dates are subject to change)

Month	Who	When	What
			<ul style="list-style-type: none"> <li>• RLF #4 Takeaways and 2018 RTP investment priorities – <b>endorsement requested</b></li> </ul>
	Metro Council	3/20	<ul style="list-style-type: none"> <li>• RLF #4 Takeaways and 2018 RTP investment priorities – <b>direction requested</b></li> </ul>
	MTAC	3/21	<ul style="list-style-type: none"> <li>• Draft RTP Policy Chapter Changes</li> <li>• Draft RTP Implementation Chapter</li> </ul>
<b>April</b>	TPAC/MTAC workshop	4/4	<ul style="list-style-type: none"> <li>• Transportation Resiliency and Emergency Routes</li> <li>• MAP-21 Performance Monitoring, Target Setting and Reporting</li> <li>• Technical review draft RTP</li> </ul>
	TPAC	4/6	<ul style="list-style-type: none"> <li>• Refining 2018 RTP project priorities (jurisdictional updates due by April 29)</li> <li>• Draft Transit Strategy</li> <li>• Technical review draft RTX Strategies and Policies</li> </ul>
	Metro Council	4/10	<ul style="list-style-type: none"> <li>• Draft Transit Strategy</li> <li>• Draft Freight Strategy</li> </ul>
	MTAC	4/18	<ul style="list-style-type: none"> <li>• Draft Transit Strategy</li> <li>• Technical review draft RTX Strategies and Policies</li> </ul>
	JPACT	4/19	<ul style="list-style-type: none"> <li>• Draft Freight Strategy</li> </ul>
	MPAC	4/25	<ul style="list-style-type: none"> <li>• Draft Freight Strategy</li> </ul>
<b>May</b>	Metro Council	5/1	<ul style="list-style-type: none"> <li>• Draft RTP (focus on policy and implementation chapters)</li> <li>• Draft RTX Strategies and Policies</li> </ul>
	TPAC/MTAC workshop	5/2	<ul style="list-style-type: none"> <li>• Designing Livable Streets</li> </ul>
	TPAC	5/4	<ul style="list-style-type: none"> <li>• Draft RTP (focus on policy and implementation chapters)</li> </ul>
	MPAC	5/9	<ul style="list-style-type: none"> <li>• Draft Transit Strategy</li> <li>• Draft RTX Strategies and Policies</li> </ul>
	MTAC	5/16	<ul style="list-style-type: none"> <li>• Draft RTP (focus on policy and implementation chapters)</li> </ul>
	JPACT	5/17	<ul style="list-style-type: none"> <li>• Draft RTP (focus on policy and implementation chapters)</li> <li>• Draft Transit Strategy</li> <li>• Draft RTX Strategies and Policies</li> </ul>
	MPAC	5/23	<ul style="list-style-type: none"> <li>• Draft RTP (focus on policy and implementation chapters)</li> </ul>
<b>June</b>	TPAC	6/1	<ul style="list-style-type: none"> <li>• Draft RTP, if needed</li> <li>• RTP Livable Streets and Design Classification Map Update</li> </ul>
	MTAC	6/20	<ul style="list-style-type: none"> <li>• Draft RTP, if needed</li> <li>• RTP Livable Streets and Design Classification Map Update</li> </ul>
	Metro Council	6/21	<ul style="list-style-type: none"> <li>• <b>Direction to staff</b> to release Draft 2018 RTP and draft strategies for freight, transit, and safety for public review</li> </ul>
	Comment period begins	6/29	<ul style="list-style-type: none"> <li>• 45-day public comment period on Draft 2018 RTP and draft strategies for freight, transit, and safety, including public hearings (June 29 to Aug. 13)</li> </ul>
<b>July</b>			<ul style="list-style-type: none"> <li>• 45-day public comment period continues, including public hearings and consultation with tribes and federal and state agencies</li> </ul>
<b>August</b>	TPAC	8/3	<ul style="list-style-type: none"> <li>• Discuss public comments and frame policy issues for JPACT discussion</li> </ul>

## 2018 RTP UPDATE | 2018 Council and Regional Advisory Committees Briefings

(dates are subject to change)

Month	Who	When	What
	Comment opportunity ends	8/13	<ul style="list-style-type: none"> <li>45-day public comment period ends</li> </ul>
	MTAC	8/15	<ul style="list-style-type: none"> <li>Discuss public comments and frame policy issues for MPAC discussion</li> </ul>
<b>September</b>	TPAC	9/7	<ul style="list-style-type: none"> <li>Discuss public comments and policy issues identified for JPACT discussion – <b>Recommendation to JPACT</b></li> </ul>
	Metro Council	9/18	<ul style="list-style-type: none"> <li>Discuss public comments and policy issues identified for JPACT and MPAC discussion</li> </ul>
	MTAC	9/19	<ul style="list-style-type: none"> <li>Discuss public comments and policy issues identified for MPAC discussion – <b>Recommendation to MPAC</b></li> </ul>
	JPACT	9/20	<ul style="list-style-type: none"> <li>Discuss TPAC recommendation</li> </ul>
	MPAC	9/26	<ul style="list-style-type: none"> <li>Discuss MTAC recommendation</li> </ul>
<b>October</b>	MPAC	10/10	<ul style="list-style-type: none"> <li><b>Recommendation to Council</b> on adoption of 2018 RTP and strategies for freight, transit, and safety</li> </ul>
	JPACT	10/18	<ul style="list-style-type: none"> <li><b>Recommendation to Council</b> on adoption of 2018 RTP and strategies for freight, transit, and safety</li> </ul>
<b>November</b>	Metro Council	11/6	<ul style="list-style-type: none"> <li>Discuss JPACT and MPAC recommendations and provide direction to staff on finalizing adoption package for Council consideration</li> </ul>
<b>December</b>	Metro Council	12/6	<ul style="list-style-type: none"> <li><b>Consider final action</b> on 2018 RTP (by Ordinance 18-XXXX) and strategies for freight, transit, and safety (by Resolution)</li> </ul>