
 
  

 

Date: December 19, 2022 

To: Metro Council and Interested Parties 

From: Ken Lobeck, Funding Programs Lead 

Subject: Highway Infrastructure Program (HIP) Exchange and Supplemental Funding 
Recommendations – Resolution 22-5302 

 
HIP EXCHANGE AND SUPPLEMENTAL FUNDING RECOMMENDATIONS STAFF REPORT 
 
Purpose Statement 
 
FOR THE PURPOSE OF COMPLETING A HIP FUND EXCHANGE WITH ODOT FOR LESS 
RESTRICITVE FEDERAL FUNDS ALLOWING THEM TO BE APPLIED AS SUPPLEMENTAL 
FUNDING SUPPORT TO SEVEN METRO REGIONAL FLEXIBLE FUND ALLOCATION FUNDED 
PROJECTS TO HELP OFFSET INFLATION COST INCREASE IMPACTS 
 
INTRODUCTION 
 
High levels of inflation over the past few years has been a significant issue on the ability to 
successfully deliver transportation projects. Between 2018 and 2022, the transportation industry 
construction cost increase for the Pacific Northwest was reported at 32.4%. Projects funded prior 
to that time through the Regional Flexible Fund Allocation (RFFA) process based on budgets that 
anticipated inflation at more traditional historic levels, are now trying to execute construction 
contracts and facing these unprecedented cost increases. 
 
Fortunately, a one-time allocation of federal funding through the Highway Improvement (HIP) 
funding program has made approximately $3.85 million available for allocation to projects in the 
Metro area. This proposal will allocate these funds to local projects with existing RFFA funding that 
are ready to proceed to construction but that are facing funding shortfalls due to these recent, 
unexpected high levels of inflation. These allocations will help address the inflationary costs and 
keep the projects, and the region’s funding obligation performance, delivered on schedule and as 
planned. 
 
BACKROUND 
 
What This Is:  
Federal Highways Administration appropriates various types of federal funds usually to the State 
DOT to be applied to eligible transportation improvement projects. Each fund type contains specific 
eligibility criteria, required funding matches, obligation and expenditure shelf-life requirements 
along with other application conditions in order to properly use the funds. Some federal fund types 
are included detailed eligibility conditions such as Congestion Mitigation Air Quality (CMAQ) 
improvement funds that require project to demonstrate quantifiable improvements to specific air 
pollutant groups to meet eligibility criteria. Other fund types such as STBG are less restrictive and 
have a much more flexible eligibility range. 
 
 
 
 



HIP EXCHANGE SUPPLEMENTAL FUNDING RECOMMENDATIONS    FROM: KEN LOBECK   DATE: DECEMBER 19, 2022 

 

 

Periodically, the MPO may receive an additional fund type formula-based allocation based on the 
main appropriation ODOT receives. During Federal Fiscal Year (FFY) 2020 and 2021, FHWA 
appropriated Highway Infrastructure Program (HIP) funds to the State DOTs. Based on the 
eligibility criteria for the funds, ODOT allocated a portion of the HIP funds to Metro to be applied on 
eligible projects. The two-year allocated totaled $3,850,000. The funds came with several 
conditions. 
 
As the name suggest HIP funds are intended to be used on roadway improvement projects with an 
emphasis to be applied to the construction phase. Eligible areas include the following: 
 

 Construction of: 
o Highways, bridges, tunnels, including designated routes of the Appalachian 

Development Highway System and local access roads. 
o Ferry boats and terminal facilities eligible for funding  
o Transit capital projects eligible for assistance  
o Infrastructure-based intelligent transportation systems capital improvements, 

including the installation of vehicle-to-infrastructure communication equipment  
 

o Truck parking facilities eligible for funding under section 1401 of the Moving Ahead 
for Progress in the 21st Century Act; and  

o Border infrastructure projects eligible for funding under section 1303 of the Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users. 

 

 Highway and transit safety infrastructure improvements and programs, including railway-
highway grade crossings. 
 

 The funds may also be obligated to provide necessary charging infrastructure along 
corridor-ready or corridor-pending alternative fuel corridors designated pursuant to 23 
U.S.C. 151. 

 
Additional use and eligibility conditions included the following: 
 

 Pursuant to section 133(c) of title 23, U.S.C., projects may not be undertaken on a road 
functionally classified as a local road or a rural minor collector unless the road was on a 
Federal-aid highway system on January 1, 1991, except;  

o For a bridge or tunnel project (other than the construction of a new bridge or 
tunnel at a new location) 

o Highway and transit safety infrastructure improvements and programs, including 
railway-highway grade crossings 

o To provide necessary charging infrastructure along corridor-ready or corridor-
pending alternative fuel corridors designated pursuant to 23 U.S.C. 151 

o As approved by the Secretary.  Further, 23 U.S.C. 133(g)(1), allowing a portion of 
Surface Transportation Block Grant funds to be obligated on roads functionally 
classified as minor collectors, does not apply to these funds. 
 

 Pursuant to section 133(d)(5) of title 23, U.S.C., programming and expenditure of funds for 
projects shall be consistent with sections 134 and 135 of title 23, U.S.C.  Projects must be 
identified in the Statewide Transportation Improvement Program/Transportation 
Improvement Program and be consistent with the Long-Range Statewide Transportation 
Plan and the Metropolitan Transportation Plan(s).  
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 Obligation status: For the FFY 2021 and FFY 2022 cycles the HIP funds must be obligated 
before the end of FFY 2023, or they lapse. 

 
Along with the various eligibility conditions, the funds were appropriated somewhat late to the 
State DOTs. As a result, the MPOs receive the funding notification late and had about a year to 
complete the nomination and selection of project candidates, approval of funding awards, complete 
MTIP and STIP programming, and obligate the funds through the FHWA Financial Management and 
Information System (FMIS). The eligibility criteria and obligation requirements has produced 
significant challenges for Metro to commit the HIP funds to qualified projects. 
 
As a second option, Metro requested ODOT consider a fund swap for the HIP funds. Metro would 
relinquish the HIP funds for less restrictive federal funds such as STBG funds. Both ODOT and Metro 
agreed to complete the fund swap, but several conditions still applied. 
 
The revised eligibility conditions included the following: 

1. The exchanged federal funds Metro receives still had to be obligated before the end of 
FFY 2023.  

2. As a result of this condition, the exchanged supplemental funding could not be included as 
part of the 2025-27 RFFA call. 

3. The exchanged funds Metro will receive from ODOT are anticipated to be State STBG and 
programmed under Advance Construction (AC) funding procedures. The eligibility criteria 
for STBG funds apply and will provide additional flexibility for use on projects than using 
the HIP criteria. 

4. However, the exchange funding is to be applied to the construction phase in the same spirit 
of the original HIP funds. The construction phase requirement is a “request” and not a 
“must”.  
 

BASIS FOR FUNDING RECOMMENDATION 
 
With the above foundation conditions, the following additional conditions have been identified to 
help ensure the funds could be programmed and obligated quickly. The added conditions include 
the following: 
 

a. The exchange funding is considered “supplemental funding” and will be applied to eligible 
projects that have experienced recent cost increases due to inflation. 

b. The supplemental funding to mitigate inflation cost increases can’t supplant local 
overmatch commitments already programmed to the project. The supplemental funding is 
considered “needed funding on top of existing programming” to address funding shortfalls 
caused by inflation cost increases. 

c. The funding increase must be due to a recent adjustment from inflation corrections. The 
cost increase can’t be the result of a scope or limits change to the project. 

d. To be consistent with existing RFFA program allocation objectives, the total funding of 
$3,850,000 will be allocated to projects across the region that meet the need and eligibility 
criteria described above. 

 
During early October 2022, staff reviewed the comprehensive list of active RFFA projects and 
identified possible funding candidates based on the eligibility logic identified above. Staff worked 
with the ODOT Local Agency Liaisons (LAL) and reviewed project delivery schedule, current cost 
estimates, readiness to obligate funds before the end of FFY 2023, etc. to identify eligible candidates 
and then narrow the recommendations to stay within the $3.85 million funding limit. 
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JPACT December 15, 2022 Meeting Summary: 
Ted Leybold, Manager, Metro Resource Development Department provided an overview of the HIP 
fund exchange and supplementation funding recommendations. He explained to JPACT the origin of 
the funding from ODOT and why Metro pursued the fund exchange option. He discussed the impact 
inflation has on RFFA funded projects, and the timey opportunity the fund exchange would provide 
several existing funded RFFA projects. Finally, he summarized the funding recommendations to the 
seven projects proposed to receive and split the available $3,850,000.  
 
During the discussion period, Emerald Bogue, Port of Portland provided a statement of support 
from the Port for the funding recommendation and complemented Metro and ODOT for the 
timeliness it will provide with the 40 Mile Loop project. Ali Mirzakhalili, Oregon Department of 
Environmental Quality asked Ted why the obligation condition remained upon the exchanged 
Funds. Ted explained that ODOT also has annual obligation targets they must reach, or they could 
lose funding through the annual Redistribution process.  By agreeing to maintain the end of FFY 
2023 obligation requirement, Metro would be adding further pressure on ODOT to obligate other 
funds to cover the HIP fund exchange if the projects failed to obligate their funds by the end of the 
FFY 2023. The action maintains the obligation balance ODOT requires to help ensure they reach 
their state obligation targets. 
 
With no further discussion, JPACT members moved the item and unanimously approved the 
Resolution 22-5202 and the seven projects with fund exchange recommendations.  
 
TPAC December 2, 2022 Meeting Summary: 
 
Ken Lobeck provided TPAC members an overview and summary of the HIP Exchange and 
subsequent decision to provide funding support to existing Regional Flexible Fund Allocation 
(RFFA) awarded projects to help offset recent cost increases due to inflationary cost revisions. 
TPAC members were curious about the source of the funding and why staff proceeded outside of 
the regular TPAC process. 
 
Ken Lobeck explained that the HIP funds allocated to Metro included multiple eligibility and use 
restrictions that prevent their direct application to Metro RFFA projects Additionally, the HIP 
funded had to be obligated before the end of FFY 2023 (September 30, 2023). The obligation 
requirements prevented them the HIP funds from being added to the RFFA project call.   
 
The obligation requirement became the primary issue in determining how Metro could apply the 
HIP funds.  Because the short timeframe and eligibility restrictions, a direct application of the HIP 
funds to eligible projects appeared improbable. As a fallback option, staff requested a fund 
exchange with ODOT to replace the HIP funds with less restrictive funding. Discussions with Jeff 
Flowers, Statewide Investments Section Manager at ODOT occurred during July to work through 
the exchange parameters. By late August 2022 we had the key elements for the exchange agreed 
upon. The key points included the following:  

 Metro agreed to follow the “spirit” of the HIP which included obligating all funds before the 
end of FFY 2023. This eliminated the option of adding the funds tot the current RFFA call in 
progress. 

 The exchanged funds would be applied as much as possible to project construction phases.  
 By agreeing to this construction phase objective, it negated the option of using the funds 

exchange to be applied to the UPWP for planning needs. The original eligibility use for the 
HIP funds prevents their use for planning activities.  
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 Programming will utilize the “Advance Construction – ACP0” fund code to provide ODOT 
with maximum flexibility to commit the final exchanged funds to the project when they 
were obligated. 

 ODOT could apply the HIP funds based on their priorities. No geographic balancing 
conditions were included. 

 Metro would provide the final funding recommendations to ODOT by the end of November. 
 
Again, because of the short time to award and obligate the funds, available options to commit the 
funds appeared limited. Example: Completing a second fund exchange with TriMet for local funds 
was removed from consideration as the original HIP funds can’t be flex transferred to FTA.  
 
However, addressing inflationary impacts upon many existing RFFA funded projects became a 
viable option. Ken Lobeck went on to describe the coordination process with the ODOT Local 
Delivery Section Local Agency Liaisons (LAL) to identify inflation cost increases and development of 
the final funding recommendations. He acknowledged that staff worked outside of the normal TPAC 
process because of the obligation shelf-life requirement. Through this process, seven projects are 
recommended for funding (as stated further in the staff report).  
 
With this overview and background provided, TPAC members voted unanimously to recommend an 
approval recommendation to JPACT to approve Resolution 22-5302 and the funding for the seven 
projects. 
 
 STAFF FUNDNG RECOMMENDATIONS 
 
The final staff project funding recommendations for the $3,850,000 of HIP Exchange Supplemental 
funding are shown below. Proposed approval and implementation steps will then follow. 
 

HIP Exchange Supplemental Federal Funding Recommendations 

Key 
Lead 

Agency 

Project 

Name 

Project 

Description 

Federal Funding 

Recommendation 
Notes 

Clackamas County 

19276 
Clackamas 

County 

Jennings Ave: 

OR 99E to 

Oatfield Rd 

Construct sidewalk on 

the north side of the road 

and bike lanes on both 

sides of the road to 

provide safe bicycle and 

pedestrian facilities to 

connect residents 

with nearby schools, 

businesses, and 

transportation options. 

(2016-18 RFFA Award) 

$577,500 

Add to the construction phase 

along with local match. 

Current cost estimate update 

indicates the construction 

phase is short by $789,644.  

 

Washington County  

19327 Tigard 

Fanno Crk Trail: 

Woodard Pk to 

Bonita Rd/85th 

Ave - Tualatin 

BR 

This project will 

construct four sections of 

the Fanno Creek Trail 

from Woodward 

Park to Bonita Road and 

85th Avenue to Tualatin 

River Bridge in Tigard. 

(2016-18 RFFA Award) 

$695,605 

Add funds plus required 

match to the construction 

phase in FFY 2023. Latest 

cost update indicates 

construction phase is still 

short of funding. 

Split 

from 

18758 

ODOT & 

Beaverton 

OR8: SW 

Hocken Ave - 

SW Short St 

Design and construct 

streetscape elements 

focused on pedestrian 

safety and place making. 

(2016-18 RFFA Award) 

$325,948 

Key 18758 is being split into 

two separate projects to avoid 

further delivery conflicts 

between ODOT’s scope 

elements and Beaverton’s. 
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The Beaverton portion is still 

short funding to complete all 

scope elements. The $325,948 

will be applied to median 

landscaping elements. 

22128 
Washington 

County 

Aloha Access 

Improvements: 

SW 174th Ave–

SW 187th Ave 

Design and implement 

various pedestrian access 

and crossing 

enhancements in the 

Aloha Town Center area 

to improve safety. (2019-

21 RFFA Award) 

 

$325,947 

Add to Planning phase to 

support the project 

development re-scoping effort 

due to Washington County’s 

prior completion of existing 

RFFA project scope elements. 

Washington County Recommended Funding Total: $1,347,500  

 

Multnomah County (Includes Portland)  

20812 Portland 

Brentwood 

Darlington 

Bike/Ped 

Improvements 

Connect to parks 

community gardens and 

shopping. Sidewalks fill 

gaps in the ped network. 

Greenway provides 

connections between 

bikeways in Springwater 

corridor (2019-21 RFFA 

Award) 

 

$282,483 

Add to Construction phase 

along with required local 

match to address construction 

phase funding shortfall 

20813 Portland 

NE Halsey 

Street 

Bike/Ped/Transit 

Improvements 

Signal improvements 

intersection redesigns 

bus stop improvements 

and high priority 

crossings on NE Halsey 

between 65th and 92nd 

bikeway from 65th to 

92nd path from the 82nd 

Ave. MAX station (19-

21 RFFA Award) 

$900,000 

Add to Construction phase to 

reduce existing funding 

shortfall. The project is 

scheduled to obligate the 

construction phase before the 

end of FFY 2023. If an 

obligation delay occurs, then 

Option B will be considered 

which will backfill funding 

shortfalls in PE ($475,000) 

and ROW ($200,000) 

providing the project a total of 

$675,000. The remaining 

difference of $225,000 would 

be applied to the Port of 

Portland’s 40 Mile Loop 

project. 

17270 
Port of 

Portland 

40 Mile Loop: 

Blue Lake Park 

- Sundial & 

Harlow Rd 

The project consists of 

two approved segments: 

(1) Blue Lake Park to 

Sundial Rd 

which 1.7 miles of 

mixed-trail 

improvements and (2) 

Harlow Rd which is SE 

of Segment 1 and 

includes 1900 ft running 

on the west Band of the 

Sandy River (2010-13 

RFFA Award) 

$742,517 

Add to the construction phase 

to address a $1.3 to $1.8 

million phase funding 

shortfall. Final alignment 

scope elements will determine 

the revised phase cost. 

Multnomah County Recommended Funding Total: $1,925,000  
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Current MTIP Project Programming Summaries 
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APPROVAL STEPS AND TIMING 
 
Metro’s approval process to move forward with the proposed HIP Exchange Supplemental funding 
recommendations includes the following: 
    

Action       Target Date 
 TPAC notification and approval recommendation……………..… December 2, 2022 
 JPACT approval and recommendation to Council…..……….……. December 15, 2022 
 Metro Council approval…………………………………………………. January 5 or 12, 2023 
 Complete required MTIP and STIP amendments…………………. End of January 2023 
 Complete necessary project IGA amendments……………………… January-March 2023 
 Commence phase obligations……………………………………………… Starting March 2023 
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Notes: 
1. Required MTIP and STIP programming amendments are anticipated to occur as administrative 

modifications and will not require a formal/full MTIP amendment to complete 
2. Intergovernmental Agreement (IGA) amendments are needed to ensure the supplemental federal 

finding is identified for the project.   
 
ANALYSIS/INFORMATION 
 

1. Known Opposition: None known at this time. 
2. Legal Antecedents:  

a. Approves the proposed HIP for less restrictive federal funds exchange with ODOT 
and enables federal allocation of the $3,850,000 to be committed and programmed 
to seven staff recommended projects  

b. Amends the 2021-24 Metropolitan Transportation Improvement Program adopted 
by Metro Council Resolution 20-5110 on July 23, 2020 (FOR THE PURPOSE OF 
ADOPTING THE 2021-2024 METROPOLITAN TRANSPORTATION IMPROVEMENT 
PROGRAM FOR THE PORTLAND METROPOLITAN AREA). 

c. Oregon Governor approval of the 2021-24 MTIP: July 23, 2020 
d. 2021-2024 Statewide Transportation Improvement Program (STIP) Approval and 

2021 Federal Planning Finding: September 30, 2020 
3. Anticipated Effects:  

a. Enables the supplemental funding to complete MTIP/STIP programming and IGA 
amendment actions enabling the funds to be obligated before the end of FFY 2023 
which will ensure they will not lapse. 

b. Supports addressing and resolving existing project funding shortfalls due to 
inflation cost adjustments. 

c. Helps resolves project delivery barriers due to inflation cost increases allowing the 
projects to move forward on schedule. 

4. Metro Budget Impacts: None to Metro as the HIP funding allocation was always intended 
to support outside agency eligible projects and could not be applied to Metro planning or 
other MPO planning areas. 

 
RECOMMENDED ACTION: 
 
JPACT approved Resolution 22-5302 on December 15, 2022 and now recommends Metro 
Council approve Resolution 22-5302 supporting the HIP fund Exchange with ODOT and the 
proposed allocations to the seven identified projects  
 
No Attachments 


