Regional Resilience Meeting Roadmap

RDPO Regional Disaster Preparedness Organization — Unified. Prepared. Resilient. | Metro

PROJECT STEPS

STEP 1. ENGAGE
- Identify project team, advisory body, and stakeholders
- Integrate equity through NHMPs
- Share best practices, use equity data and social vulnerability index.

STEP 2. ASSESS
- Crosswalk NHMPs for all 5 counties
- Select priority assets and risks for the whole region

STEP 3. ACT
- Identify shared regional priorities
- Draft short- and long-term plans to implement priorities
- Connect shared priorities to NHMPs and other regional plans
- Elevate existing mitigation work

STEP 4. FUND
- Identify potential funding for regional mitigation actions
- Establish funding and financing plan

STEP 5. MEASURE
- Determine evaluation method and timeline
- Identify metrics and milestones

STAKEHOLDERS

January 2020

Advisory Group #1: Kickoff
- Review EPA assistance
- Introduce team
- Take input from MitRec/5 counties

June 2020

Advisory Group #2: Vulnerability assessment
- Review NHMP crosswalk
- Sign-off on priority assets and risks
- Plan for workshop

Fall 2020

Building Blocks Workshop
- Identify regional priorities (top 5)
- Develop action plans
- Clarify roles for regional-scale work
- Plans for aligning and updating local plans

Leadership Briefing #1: MPAC & RDPO: Introduce the project and discuss potential roles for regional actions.

Winter 2020

Advisory Group #3: Implementation
- Review implementation, initial actions and roles
- Discuss funding and financing
- Identify potential metrics
- Determine plan for stakeholder engagement/ outreach

Leadership Briefing #2: MPAC & RDPO: Report out on workshop outcomes and top 5 regional priorities, next steps.

Leadership Briefing #3: MPAC & RDPO: Report on funding plan and outreach plan.